
Intermountain Power
Variable Frequency Drive (VFD) Systems (LCI)

Installation Plan for GE Quotation DSP090832 r.1

Drive equipment will be shipped in three sections. These are LCI drive,
Limitamp switch, and LCI pump panel. Dimensions are shown in attached
drawing.

Sections of drive should be lifted to 2n’i floor and then rolled into place. In order
to provide enough room to pass, existing reactors on first row will need to be
disconnected and moved back from central aisle. Overhead lighting may also
have to be moved but nothing will need to be done to the overhead wireways and
supports.

In location on Unit 2 where stairwell wall blocks part of drive space, please see
drive arrange Layout 2. We have moved the location of the drive pump panel to
the end of the line-up, opposite the Limitamp. This will allow access to the pump
panel. The panel behind the LCI control cabinet does not require back access so
we would suggest putting this very close to the stairwell wall. This arrangement
should allow 48" of space between the 2 drives and a 30" aisle behind the drive
nearest the back wall. This drive requires back access only for initial cable
installation.

In other locations(where the stairwell wall is not an issue), the drives can be
arranged as in Layout 1. This is just an alternative layout to Layout 2 and would
be simply done for customer preference. For both areas where the stairwell wall
is present, the Layout 2(with drives facing each other) would be the selected
arrangement.
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